


Ivers Neighbourhood Plan Process



	start	01/08/25	Sep-25	Oct-25	finish	31/10/25	notes
--	-------	----------	--------	--------	--------	----------	-------

Assessing

- All survey results to be collated
- Steering Group to meet and consider results
- Steering Group to develop draft themes for Nhood Plan v2
- Steering Group to nominate topics/themes for further research
- Face 2 face consultation to be held to test themes and seek further data



Refer back to consultation