


Ivers Neighbourhood Plan Process



	from 3 My 2025	Jun-25	Jul-25	finish 31 July 2025	Notes
Consulting					
General community survey to set up and go live 3 May 2025	from 3 May 2025				
Council and Steering Group members to promote consultation	throughout				
Residents Associations to promote bespoke surveys	throughout				
General hard copy surveys to be available around parish and input	from 3 May 2025				
Residents associations hard copy surveys to be available in their area	throughout				14/4 not actioned
Further consultation to be undertaken to provide additional data	01-Sep-25				