


Ivers Neighbourhood Plan Process



Apr-25      Jun-25      Jul-25      Aug-25      Sep-25      Oct-25      finish 31/10/25      notes

Evidence

- Website evidence page to set up and be ready to populate as evidence received
- All planning related polices collated
- SEA/HRA to be undertaken
- Design Code survey and spec to be undertaken
- Planning application survey data to be scraped
- Policies of other organisations to be collated
- Council policies to be collated eg sports development
- Steering Group to nominate developments/applications that created community concern and extract issues

complete

mid June application  
mid June application



requested from Bucks