


## Ivers Neighbourhood Plan Process



		start 1 April	from 3 May 2025	end May/June 25	End 31 July 2025	Notes
<b>Forming</b>						
Steering Group meetings undertaken	ongoing					
Questions drafted for initial consultation through resident associations	Complete					see below
Residents associations to release questions	from 1 April 2025					14/4 not yet actioned. IHRA raised technical issues with questions
Council to set up Google form surveys set up for each RA	Complete					
Each RA to produce and distribute hard copies	from 1 April 2025					14/4 not yet actioned
Council to allocate resource for inputting hard copies to online	Complete					
General community survey to set up and go live 3 May 2025	from 3 May 2025					
Council to print and distribute hard copies	from 3 May 2025					
Registration with Bucks Council for plan review	14th April 2025					
Application for technical assistance package SEA/HRA and design code	14th June 2025					
Brief for planning consultant to be developed and agreed by Steering Group virtually	2nd June 25					
Brief for planning consultant to be agreed by Council	9th June 25					
Brief to be offered to planning consultants with deadline July Council meeting - to include ppt to council on 7th July 25	10th June 25					
Planning consultant to engage	8th July 25					