


## Ivers Neighbourhood Plan Process



	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	finish 31/03/26	notes
<b>The Plan</b>							
Continue to liaise with Bucks Planning Steering Group to fine tune the Plan							
Planning consultant to continue to advise/write policy							
Potential reconsultation if considerable changes made after Reg 14 consultation							
Evidence base to complete							
Submission to Bucks							
Consideration of Planning Inspector report - any changes to be made or evidence to collect?							
Promote the Plan to community prior to referendum purdah							