Ivers Neighbourhood Plan V2

Agile staging - the beginning

- Steering Group meetings
- Draft questions for each organisation
- Set up surveys online
- Provide links for promotion by each organisation
- Survey results to be collated
- Steering Group to consider results
- Key themes and priorities to be identified

- Steering group to finetune themes and topics for inclusion/change
- Planning consultant to advise and write plan
- Evidence base to continue
- Reg 14 consultation



- Organisations sharing survey within membership
- Promoting at AGMs
- Hard copies made available, pick up points promoted and hard copy responses entered electronically
- Required technical assessments to be undertaken

- Evidence to be collated with provenance and methodologies
- 'Drilling' surveys to be undertaken